
Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

M440SD         

0003 Pay Period End Date: 01.29.2016

Estimate Summary to Contractor Page:   1 of 4

Nebraska Department of Roads Date: 03.30.2016

Contract Location:

 

Contractor:

WERNER CONSTRUCTION, INC.

129 E 2ND ST

PO BOX 1087

 

Date Awarded: 02.12.2015

03.06.2015

10.14.2015

Date Let:

S40D, PROSSER NORTH

02.05.2015

Estimate Type: FINL

Phone:

(402)463-4545

Escrow Agent:

 

Surety Co:

MERCHANTS NATIONAL BONDING, INC.

HASTINGS  NE  68902-1087

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 10.15.2015

01.13.2016Date Project Completion:

Counties

ADAMS

HALL

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

M440SD
000

AFE-D009 S40D 1.13 6.09 BITUMINOUS

Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

M440SD         

0003 Pay Period End Date: 01.29.2016

Estimate Summary to Contractor Page:   1 of 4

Nebraska Department of Roads Date: 03.30.2016

$480,461.19

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $418,736.88 $418,736.88 $.00
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $418,736.88 $418,736.88 $.00
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $418,736.88 $418,736.88 $.00

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $.00 $.00 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $.00 $.00

Payment

$.00

$418,736.88 $418,736.88 $.00

$.00 $.00 $.00

87%

% Time Comp

% Dollar Comp

80%

$476,853.34

03.14.2016 03.15.2016

03.17.2016

Merchant, Ben

Watkins, Dave

Meyer, Keith

Project Manager District Engineer

Construction Engineer

03.18.2016Hall, David

Materials Engineer

Controller Controller

Wurster, Susan 03.29.2016 03.29.2016Wurster, Susan



Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

M440SD         

0003 Pay Period End Date: 01.29.2016

Estimate Summary to Contractor Page:   2 of 4

Nebraska Department of Roads Date: 03.30.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 9 BITUMINOUS

0001.08      0.50 1,875.000 937.50

1,875.000 937.50

4,611.000 2,305.50

0.000 0.00

0001

BDAYBARRICADE, TYPE II
0001 

0001.10      2.00 136.000 272.00

136.000 272.00

108.000 216.00

0.000 0.00

0002

BDAYBARRICADE, TYPE III
0002 

0001.75      1.00 210.000 210.00

210.000 210.00

137.000 137.00

0.000 0.00

0003

EACHTEMPORARY SIGN DAY
0003 

0001.90      0.10 1,938.000 193.80

1,938.000 193.80

939.000 93.90

0.000 0.00

0004

EACHSIGN DAY
0004 

0002.55      7.50 524.000 3,930.00

524.000 3,930.00

445.490 3,341.18

0.000 0.00

0005

STA OVERLAY BROKEN LINES
0005 

0002.60      8.50 1,048.000 8,908.00

1,048.000 8,908.00

675.500 5,741.75

0.000 0.00

0006

STA OVERLAY SOLID LINES
0006 

0003.10      250.00 30.000 7,500.00

30.000 7,500.00

19.000 4,750.00

0.000 0.00

0007

DAY FLAGGING
0007 

0003.20      350.00 15.000 5,250.00

15.000 5,250.00

9.000 3,150.00

0.000 0.00

0008

DAY FURNISHING AND OPERATING PILOT VEHICLE
0008 

Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

M440SD         

0003 Pay Period End Date: 01.29.2016

Estimate Summary to Contractor Page:   2 of 4

Nebraska Department of Roads Date: 03.30.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0030.90      75,949.00 1.000 75,949.00

1.000 75,949.00

1.000 75,949.00

0.000 0.00

0009

LS  MOBILIZATION
0009 

6133.01      49.56 668.000 33,106.08

668.000 33,106.08

668.000 33,106.08

0.000 0.00

0010

SY  MEMBRANE WATERPROOFING TYPE A
0010 

8022.20      1.68 4,660.000 7,828.80

4,660.000 7,828.80

4,266.210 7,167.23

0.000 0.00

0011

EACHHYDRATED LIME/WARM MIX ASPHALT
0011 

9005.71      31.30 4,360.000 136,468.00

4,360.000 136,468.00

3,961.420 123,992.45

0.000 0.00

0012

TON ASPHALTIC CONCRETE, TYPE SLX
0012 

9010.49      41.30 300.000 12,390.00

0.000 0.00

0.000 0.00

0.000 0.00

0013

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SLX

0013 

9021.13      638.00 195.720 124,869.36

195.720 124,869.36

174.513 111,339.29

0.000 0.00

0014

TON PERFORMANCE GRADED BINDER (64-34)
0014 

9053.00      1.10 10,450.000 11,495.00

10,450.000 11,495.00

5,450.000 5,995.00

0.000 0.00

0015

GAL TACK COAT
0015 

9053.20      5.00 200.000 1,000.00

200.000 1,000.00

0.000 0.00

0.000 0.00

0016

GAL FOG SEAL
0016 

9110.01      50.00 50.000 2,500.00

50.000 2,500.00

0.000 0.00

0.000 0.00

0017

HOURRENTAL OF LOADER, FULLY OPERATED
0017 



Vendor ID: 0083   WERNER CONSTRUCTION, INC.Contract ID:

Est Number:

M440SD         

0003 Pay Period End Date: 01.29.2016
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Nebraska Department of Roads Date: 03.30.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9110.02      50.00 50.000 2,500.00

50.000 2,500.00

0.000 0.00

0.000 0.00

0018

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0018 

9110.03      50.00 50.000 2,500.00

50.000 2,500.00

1.000 50.00

0.000 0.00

0019

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0019 

9110.07      50.00 50.000 2,500.00

50.000 2,500.00

5.000 250.00

0.000 0.00

0020

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0020 

9179.23      100.00 261.238 26,123.80

261.238 26,123.80

161.820 16,182.00

0.000 0.00

0021

STA COLD MILLING, CLASS 3
0021 

9300.38      1.00 7,922.000 7,922.00

7,922.000 7,922.00

6,472.650 6,472.65

0.000 0.00

0022

EACHRAP INCENTIVE PAYMENT
0022 

9300.50      2,500.00 1.000 2,500.00

1.000 2,500.00

1.000 2,500.00

0.000 0.00

0023

LS  ASPHALT PAVEMENT SMOOTHNESS TESTING
0023 

9300.56      0.8767 0.000 0.00

3,961.400 3,472.96

3,961.400 3,472.96

0.000 0.00

4001

TON SUPERPAVE QUALITY INCENTIVE

Superpave Incentive for SLX

4001 

9300.58      -0.2065 0.000 0.00

304.800 -62.94

304.800 -62.94

0.000 0.00

4002

TON SUPERPAVE QUALITY DISINCENTIVE

Superpave Disincentive for SPR

4002 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9010.50      41.30 0.000 0.00

304.790 12,587.83

304.790 12,587.83

0.000 0.00

4003

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SPR

4003 

Contracted 476,853.34

Current 480,461.19

In place 418,736.88

This Estimate 0.00

GROUP 9 BITUMINOUS

Totals for contract Contracted 476,853.34

Current 480,461.19

In place 418,736.88

This Estimate 0.00




